

GES DAAC Operations Status
Week ending Wednesday, 07/18/01 (Day 199)

Past Month

06/15-06/20	MCST special request for data prior to MODIS failure	Completed
06/07	PDS install in TS1	Complete
06/01	Start reprocessing in S4PM	Started 06/22
06/28	PDS install in OPS	Completed

Current Month

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	22 complete days (459 granules, 3 failed) 22 partial days (335 granules) Total: 797 granules of 2144 granules (37%)
05/24	Oceans Request for 50 67 granules	67 granules completed (7/12).
06/08-07/6	6A.04 install & checkout in TS2	Completed.
06/12	Pushing Ancillary data to MODAPS	Pushed days 064-91. Pushing 092 (7/5)
06/18-07/13	Dashboard install & checkout in TS2	Postponed from 04/30-05/04. In progress
07/10-07/16	6A.04 install & checkout in TS1	Completed
06/22	Repushing L1 data	Repushed 146-147, 159, 83, 158 (7/17)
07/10	MCST Special Request for DOYs 187, 192, 193	Completed 187. Received data from EDOS for 192 (7/17) and 193 (7/18). Will be first in processing queue on restart from 6A.04 installation.
07/16-07/20	6A.04 install & checkout in OPS	Began 7/18/01. Projected 30 hour downtime.

Upcoming Plans

Date	Work Planned	Status
07/16	Begin Archive Migration in OPS	Archive migration completed for TS2. Migration for TS1 in progress. Migration for OPS to follow.
07/02-07/06	Dashboard install & checkout in TS1	
07/09-07/13	Dashboard install & checkout in OPS	
07/23-07/27	MOSS-4 Dry Dry Run	
07/30-08/03	MOSS-4 Dry Run	Moved out to allow for additional capabilities on several systems.
08/06-08/10	MOSS-4	Moved out to allow for additional capabilities on several systems.
08/13-08/31	6A.05 install & checkout in TS2	
09/04-09/07	6A.05 install & checkout in TS1	
09/10-09/14	6A.05 install & checkout in OPS	

Release Notes for July 18, 2001 (199)

<i>PGE</i>	<i>Patch ID</i>	<i>Delivery</i>	<i>Acceptance</i>	<i>Inspection</i>	<i>Cmd Line Run</i>	<i>ECS & S4PM Integration</i>	<i>Chaining</i>	<i>Promotion to OPS</i>
<i>MyPGE02 3.0.0</i>	<i>Original</i>	<i>07/03/01</i>	<i>07/05/01</i>	<i>07/11/01</i>	<i>07/13/01</i>	<i>07/17/01 Showstopped (delivered MCFs do not match ESDTs: TT #4945)</i>	<i>TBD</i>	<i>TBD</i>
<i>MyPGE03 3.0.1</i>	<i>Original</i>	<i>06/29/01</i>	<i>07/02/01</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>
	<i>070901120506</i>	<i>07/09/01</i>	<i>07/11/01</i>	<i>07/13/01</i>	<i>07/13/01 Showstopped GSFcd02222</i>	<i>Superseded by patch 071601200114</i>	<i>N/A</i>	<i>N/A</i>
	<i>071601200114</i>	<i>07/17/01</i>	<i>07/17/01</i>	<i>In Progress</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>
<i>MyPGE01 3.0.0</i>	<i>Original</i>	<i>06/30/01</i>	<i>07/02/01</i>	<i>07/03/01 Showstopped GSFcd02019</i>	<i>Superseded by patch 070301135621</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>070301135621</i>	<i>07/03/01</i>	<i>07/03/01</i>	<i>07/11/01 Showstopped GSFcd02219</i>	<i>Superseded by patch 071101205957</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>071101205957</i>	<i>07/12/01</i>	<i>07/12/01</i>	<i>07/13/01</i>	<i>07/13/01</i>	<i>07/17/01 Showstopped (delivered MCFs do not match ESDTs: TT #4945)</i>	<i>TBD</i>	<i>TBD</i>
<i>MoPGE03 3.0.0</i>	<i>Original</i>	<i>04/18/01</i>	<i>04/18/01</i>	<i>04/18/01</i>	<i>Superseded by patch 042101001229</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>042101001229</i>	<i>04/21/01</i>	<i>04/24/01</i>	<i>04/25/01</i>	<i>04/25/2001</i>	<i>05/03/01 in ECS 05/03/01 in S4PM</i>	<i>05/03/01 in ECS 05/03/01 in S4PM</i>	<i>Superseded by patch 050401224843</i>
	<i>050401224843</i>	<i>05/04/01</i>	<i>Rejected</i>	<i>Superseded by patch 050801000937</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>050801000937</i>	<i>05/08/01</i>	<i>05/08/01</i>	<i>05/09/01</i>	<i>05/09/01</i>	<i>05/09/01</i>	<i>05/09/01</i>	<i>05/10/01 in ECS 05/16/01 in S4PM</i>
	<i>050701225400</i>	<i>05/07/01</i>	<i>Being processed along with 051401235607</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>051401235607</i>	<i>05/14/01</i>	<i>Superseded by patch 052101132027</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>052101132027</i>	<i>05/21/01</i>	<i>05/21/01</i>	<i>05/21/01</i>	<i>05/21/01</i>	<i>Showstopped ECSeed30967</i>	<i>TBD</i>	<i>TBD</i>
<i>M-AP1 2.3.3</i>	<i>Original</i>	<i>04/27/01</i>	<i>Rejected 05/21/01</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>