

**GES DAAC Operations Status**  
**Week ending Wednesday, 12/05/01 (Day 339)**

**Past Month**

Date	Activity	Status
09/21	MCST Request 262-263	Complete (10/15)
09/22	Atmospheres request 198, 203	Complete (10/01)
09/24	MCST Request for 2000 data 125, 157, 174, 177, 233, 241, 242, 266, 306 319	Complete (10/01)
09/24	MCST Request 53	Complete (10/01)
09/26	MODAPS Push Request 315/00, 258-258 (all day)	Completed (10/03)
09/26	MCST Request 248, 264- 267, 269, 270-272	Completed (10/18)
09/26	Oceans Special Request for 8 granules	Completed (10/19)
09/27	MCST Request 255, 268	Completed (10/05)
10/01-10/05	MOSS-5	Completed. No significant issues.
10/04	Oceans Special Request for 2 granules	Completed (10/08)
10/08	MODAPS Request 259,335	Completed
10/10	MCST Request 013	Completed (10/16)
10/15	MODAPS Request 357-363	Completed (10/28)

**Current Month**

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	32 complete days (721 granules, 3 failed) 29 partial days (392 granules) Total: 1113 granules of 2144 granules (52%)
09/07	Oceans Special Request for 31 granules	30 of 31 Completed (10/22)
11/02	MCST Request 145, 229, 213, 197, 181	Completed (11/03)
11/05	MODAPS Request 286, 289, 290	Completed (11/08)
11/05	MCST Request 205, 301	Completed (11/08)
11/08	MCST Request for 74 granules	Completed (12/01)
11/19	MODAPS request for DOY 94-97	Completed 11/23
11/26	Urgent Safari Request for DOY 245, 246 /00	
11/26-30	Supporting Aqua DITL test	Completed successfully
11/27	Installed patch to S4PM to allow processing to leading edge of forward data	
12/03-07	MOSS-6 Dry Run	In progress.
12/03	MCST 70 '01	Completed (12/03)
12/03-04	Push of Safari data for days 261-263 '00	Completed 261, 262 in progress (12/05)

**Upcoming Plans**

Date	Work Planned	Status
07/09-07/13	Dashboard install & checkout in OPS	Postponed until January

*Release Notes for Dec 5, 2001 (339)*

<i>PGE</i>	<i>Patch ID</i>	<i>Delivery</i>	<i>Acceptance</i>	<i>Inspection</i>	<i>Cmd Line Run</i>	<i>ECS &amp; S4PM Integration</i>	<i>Chaining</i>	<i>Promotion to OPS</i>
<i>MoPGE01 3.0.2</i>	<i>Original</i>	<i>11/29/01</i>	<i>11/30/01</i>	<i>12/03/01</i>	<i>12/03/01</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>
<i>MoPGE71 3.0.0</i>	<i>Original</i>	<i>10/15/01</i>	<i>10/17/01 Rejected GSFcd02271</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>
	<i>113001152649</i>	<i>11/30/01</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>
<i>MoPGE03 3.0.0</i>	<i>Original</i>	<i>04/18/01</i>	<i>04/18/01</i>	<i>04/18/01</i>	<i>Superseded by patch 042101001229</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>042101001229</i>	<i>04/21/01</i>	<i>04/24/01</i>	<i>04/25/01</i>	<i>04/25/2001</i>	<i>05/03/01 in ECS 05/03/01 in S4PM</i>	<i>05/03/01 in ECS 05/03/01 in S4PM</i>	<i>Superseded by patch 050401224843</i>
	<i>050401224843</i>	<i>05/04/01</i>	<i>Rejected</i>	<i>Superseded by patch 050801000937</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>050801000937</i>	<i>05/08/01</i>	<i>05/08/01</i>	<i>05/09/01</i>	<i>05/09/01</i>	<i>05/09/01</i>	<i>05/09/01</i>	<i>05/10/01 in ECS 05/16/01 in S4PM</i>
	<i>050701225400</i>	<i>05/07/01</i>	<i>Being processed along with 051401235607</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>051401235607</i>	<i>05/14/01</i>	<i>Superseded by patch 052101132027</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>052101132027</i>	<i>05/21/01</i>	<i>05/21/01</i>	<i>05/21/01</i>	<i>05/21/01</i>	<i>Showstopped ECScd30967 OBE by S4PM</i>	<i>Superseded by patch 112801143932</i>	<i>N/A</i>
	<i>112801143932</i>	<i>11/28/01</i>	<i>11/28/01</i>	<i>11/29/01</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>12/03/01</i>
	<i>Original</i>	<i>04/27/01</i>	<i>05/21/01 Rejected GSFcd02169</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>
<i>M-API 2.3.3</i>	<i>Redelivery</i>	<i>11/01/01</i>	<i>11/02/01</i>	<i>11/05/01</i>	<i>11/06/01 with MoPGE01 3.0.0</i>	<i>11/06/01 with MoPGE01 3.0.0</i>	<i>TBD (Will be chained when next PGE needing M-API is delivered)</i>	<i>TBD (Will be promoted with next PGE needing M-API)</i>