TO: MODIS.DATA.TEAM

FROM: LLOYD CARPENTER

SUBJECT: MODIS Science Data Support Team (SDST) Minutes for May 10,

1991

ATTENDEES:	Lloyd Carpenter	RDC	982-3708		
	Hyo-Duck Chang		STX	794-5037	
	Jy-Tai Chang		GSC	953-2700	
	Al Fleig		900	286-7747	
	Tom Goff		RDC	982-3704	
	Lou Kouvaris		Hughes	805-0303	
	Al McKay		RDC	982-3720	
	Jim Ormsby		974	286-6811	

FUTURE MEETINGS:	<u>Date</u>	<u>Time</u>		<u>Building</u>	<u>Room</u>
	Friday, May 17	10:00am	16		111
	Friday, May 24	10:00am	16		242
	Friday, May 31	10:00am	16		111
	Thereafter 10:	00am 16		242	

TOPICS:

- 1. The first point-of-contact for data issues relating to the MODIS instruments (specifications, hardware, and data systems) will be John Barker.
- 2. The major part of the meeting was spent in discussion of the initial versions of the "Assumptions/Tracking List for the MODIS Level-1B Processor Design" and the "MODIS Design Issues". The objective is to generate concise lists which emphasize the important assumptions and issues. This should help to identify any differences, so that the differences can be resolved before they become problems. Assumptions and issues which were brought out in the meeting will be included in the next versions of the lists.

ACTION ITEMS:

04/26/91 [Lloyd Carpenter and Team]: Determine the instrument point-of-contact for data issues relating to the MODIS-N and MODIS-T instruments.

John Barker will be the initial point-of-contact for both MODIS-N and MODIS-T. STATUS: Closed.

04/26/91 [Team]: Review the MCST distribution of MODIS Geometric Knowledge and Control Assessments, identify salient points, and recommend future related SDST activities. STATUS: Closed.

05/03/91 [Team]: Document plans for Level-1A and Level-1B processing, and indicate what information will be included in each product. Include a list of assumptions, brief rationale, scenarios, and trade-offs. The initial draft was presented on May 10th. Revisions and extensions will be included in the next edition. STATUS: Open

05/03/91 [Team]: Prepare an assumptions list, to be periodically included in the minutes with the changes highlighted. The list will be distributed as appropriate. STATUS: Open