

GDAAC Notes for MODIS Technical Team Meeting (4/1/99)

WEEKLY HIGHLIGHTS:

- MAP1 patch received from SDST and processed; recommenced PGE01 SSIT
- Multi-DAAC-SDST discussion held to address match up of ESDT and MCF used for production and archive; CCR to ECS for additional metadata attribute in progress

WEEKLY PLAN:

- Take delivery of ECS 4PY patch that contains PGE02 v2.1.1 ESDTs
- Take delivery of new version of PGE03
- Continue SSIT of new version of PGE01 , PGE02A (LIB subsetter)
- PGE01-02-03 in OPS for OREs and TESS preparation

WORK IN PROGRESS AND FUTURE :

- Need to work LIB browse product identification with SDST and overall MODIS browse definition.
- OREs for nominal production and distribution of MODIS and distribution of ASTER expedited data commenced 3/22/99.

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PY in TS2, TS 1 and OPS modes

PGE Name	Delivered	Integrated	Chained	TESS	Ops Ready	Launch Ready	State	Notes
PGE01 v2.1	4/15/98	5/8/98	5/20/98	4/22/99	5/99	Expected	G	
PGE01 v2.1.0	3/22/99				5/99	Expected	G	
PGE02 v2.0	1/29/98	3/18/98	5/20/98	4/22/99	5/99	Expected	G	
PGE02 v2.1.1	3/5/99						R	ECS ESDT patch pending
PGE03 v2.0	2/18/98	4/27/98	5/20/98	4/22/99	5/99	Expected	G	