

# GDAAC Notes for MODIS Technical Team Meeting (7/1/99)

## WEEKLY HIGHLIGHTS:

- SGI compiler patch applied, PGE03 successfully unit tested, chain test to follow
- Recovery in progress from external system “hack”, SSIT and Ops test schedules impacted
- DPREP-PGEO 1 -PGE02 chain successfully run in Ops for 4 hours of data
  - Input data format/structure to DPREP from EDOS has been inconsistent, resulting in inconsistent production tests, this issue to be resolved with EDOS and ESDIS (G. Iona)

## WEEKLY PLAN:

- Run chain of PGE01 (v2.1.1), PGE02 (v2.2.0), PGE03 (v2.1.O) with 4 hours of input data in Test Mode
- Complete testing of PGE03 (v2.1.O), promote to Ops for formal MOSS-2

## WORK IN PROGRESS AND FUTURE:

- Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data products at the DAACs

## ECS-SYSTEM

**STATUS: YELLOW**

- Drop 4PY in TS2, TS1 and OPS modes

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
Ops	PGE01 v2.1.1	5/21/99	5/27/99	6/16/99		Expected	G	ECS to update DEM/SDP Tk
Ops	PGE02 v2.1.5	4/30/99	5/10/99	6/16/99		Expected	G	Chain tested in TS1
Ops	PGE03 v2.0	2/18/98	4/27/98	5/20/98		N/A	G	
Test	PGE02 v2.2.0	6/3/99	6/21/99			Expected	G	
I Test	PGE03 v2.1.O	4/30/99	6/23/99			Expected	G	
I Test	PGE03 v2.4.1	6/17/99				Expected	G	ESDTs from ECS needed