

GDAAC Notes for MODIS Technical Team Meeting (8/26/99)

WEEKLY HIGHLIGHTS:

- Daily running of Operational Readiness Exercises (OREs)
- Coordination meeting held on MODIS ESDTs to support data ingest from MODAPS

WEEKLY PLAN:

- Commence running EGS- 10 testing
- Take delivery of test data for PGE02 (v2.2.0) and PGE03 (v2.4.1) to complete integration testing.

WORK IN PROGRESS AND FUTURE :

- ECS Drop 5A.01 and 5A.02 rolled up into single delivery due 9/7 and contains functionality required for PGE03 v2.4.1 (NISE data).
- Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data products at the DAACs

ECS-SYSTEM

STATUS: YELLOW

- Drop 5A in Ops, TS 1, TS2 modes

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
Ops	PGE01 v2.1.1	5/21/1999	5/27/1999	6/16/1999	6/17/1999	Expected	G	Launch Version
Ops	PGE02 v2.1.6	7/16/1999	7/19/1999	7/27/1999	7/27/1999	N/A	G	
Ops	PGE03 v2.1.0	4/30/1999	6/23/1999	6/24/1999	7/12/1999	Expected	G	
Test	PGE02 v2.2.0	6/3/1999	6/21/1999	6/24/1999		Expected	R	Test data needed
Test	PGE03 v2.4.1	6/17/1999				Expected	R	NISE needed; test data needed
Test	PGE71 v2.0.2	7/7/1999				I Expected	I R I	Test data needed