

## GDAAC Notes for MODIS Technical Team Meeting (9/2/99)

### WEEKLY HIGHLIGHTS:

- Commenced running EGS- 10 tests
- Received test data to complete integration testing of PGE02 v2.2.0

### WEEKLY PLAN:

- Continue running EGS-10 tests
- Take delivery of test data from SDST for PGE03 (v2.4.1) to complete integration testing.
- Take delivery of Drop 5A.02 from ECS

### WORK IN PROGRESS AND FUTURE :

- ECS Drop 5A.01 and 5A.02 rolled up into single delivery due 9/7 and contains functionality required for PGE03 v2.4.1 (NISE data).
- Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data products at the DAACs
- Receive test data (comparison files) from SDST to complete integration testing of PGE7 1.

### ECS-SYSTEM

**STATUS: YELLOW**

- Drop 5A in Ops, TS 1, TS2 modes

| Mode | PGE Name      | Delivered | Integrated | Chained   | Ops Ready | Launch Ready | State | Notes                         |
|------|---------------|-----------|------------|-----------|-----------|--------------|-------|-------------------------------|
| Ops  | PGE01 v2.1.1  | 5/21/1999 | 5/27/1999  | 6/16/1999 | 6/17/1999 | Expected     | G     | Launch Version                |
| Ops  | PGE02 v2.1.6  | 7/16/1999 | 7/19/1999  | 7/27/1999 | 7/27/1999 | N/A          | G     |                               |
| Ops  | PGE03 v2.1.0  | 4/30/1999 | 6/23/1999  | 6/24/1999 | 7/12/1999 | Expected     | G     |                               |
| Test | PGE02 v2.2.0  | 6/3/1999  | 6/21/1999  | 6/24/1999 |           | Expected     | G     |                               |
| Test | PGE03 v2.4.1  | 6/17/1999 |            |           |           | Expected     | R     | NISE needed; test data needed |
| Test | PGE7 1 v2.0.2 | 7/7/1999  |            |           |           | Expected     | R     | Test data needed              |