

# MODAPS Status (8/2-8/9)

- Processing Backlog
  - 1 day (Day 202) closed by GDAAC is being processed through Level 3 Daily products
  - 16 day for land, held for new version of PGE25
- Downtime
  - 38 hours SGI problems on mtvs1
  - 3 hours routine tape recycling and database maint.
- Overall Production
  - .8x overall (5.5 days in 7)
- Comment
  - 64 processors operational out of 80 on mtvs1, problem escalated with SGI

# EDOS, GDAAC (8/2-8/9)

- EDOS
  - Problems over the weekend but otherwise EDOS is keeping up
  - Running close on Ampex tapes
- GDAAC
  - Waiting on Cloud Mask from Day 200 from GDAAC
  - 17 days remain open at GDAAC (80% or more complete) and will be added to backlog at MODAPS after DAAC closes them and completes processing
  - 7 days dropped (Days 193-199) per PI reps
    - These ~~was~~<sup>were</sup> ~~for~~<sup>in</sup> a week with problems in EDOS
    - Currently 193 (86%), 195 (92%) other days dropped were <80%